**PROJECT TIMELINE**

**August 2018**
- Interlocal Agreement between City of Georgetown and UT Study Team
- Interlocal Agreement between City of Georgetown and UT Study Team
- Project begins

**September 2018**
- Sept 13 - Kickoff Meeting (Georgetown and UT Study Team)
- Environmental Audits
- Intercept Surveys
- Initial research: bicycle demand assessment, bicycle infrastructure assessment; policy environment assessment

**October 2018**
- Initial SWOT and Visioning
- Oct. 1st- 31st - Online Survey live
- Oct. 11 - 1st Community Workshop; 1st Stakeholder Meeting
- Continued research: Bicycle Level of Travel Stress, Pedestrian Suitability Indexing, Bicycle Crash Analysis, related plans/documents

**November 2018**
- Survey results coded and analyzed
- Finalized Vision and SWOT
- Nov. 15 - 2nd Stakeholder Meeting
- Proposed Bicycle Network
- Proposed Bicycle Master Plan
- Proposed Implementation Plan

**December 2018**
- Dec. 4 - 2nd Community Workshop
- Finalize Proposed Bicycle Network, Bicycle Master Plan, Implementation Plan based on feedback

**January - April 2019**
- Review of proposed plan, network, and related documents by outside planning and engineering experts
- Refinement of plan/network
- Georgetown to begin plan adoption process

**May 2019**